
9/1/2016 20160901

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNP278 Pay Period:  9/1/2016Contract: Estimate Number: 0006 to  09/01/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

04/27/2016

%

$0.00

218.0

219.0

219.0

100.46

%Percent Complete($):

%Percent Behind:

BRADLEY, MCMINN

---

Date Notice to Proceed: 01/27/2016

08/31/2016

$4,545,166.80

$4,899,774.31

$4,122,918.11 $561,605.55$3,561,312.56

$0.00

$0.00Test Report Payment Adjustments:

$4,122,918.11 $3,561,312.56 561,605.55

$4,122,918.11 $561,605.55$3,561,312.56

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on I-75 from Hoover Gap Rd to County Rd 50

107.61

20160901

Project(s): 06001-4180-04, 06001-8180-44, 54001-8182-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

01000006001-4180-04 The resurfacing on I-75 from south of S.R. 308 in Bradley CoN/A3.37 8000018099
50929206001-8180-44 The resurfacing on I-75 from north of Hoover Gap Road overheNH-I-75-1(139)47.92 8092508042
393954001-8182-44 From Bradley County Line To South of Bridge over CR-50NH-I-75-1(139)48.71 80398039

561,605.55

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-4180-04 0500 9500 LS ADDITIONAL WORK
(DESCRIPTION)/Reimbursement for
Bridge Deck

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19,177.990

0.000

1.000

$0.000

$19,177.990

104-03

06001-4180-04 0500 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

06001-8180-44 0100 9021 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

54001-8182-44 0100 9022 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006001-4180-04 0500 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500

-568.460-568.460

0.0000.000

06001-8180-44 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-8,926.400-8,926.400

0.0000.000

54001-8182-44 0100 9013 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-9,497.950-9,497.950

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006001-4180-04 0500 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140500

-3,313.570-3,313.570

0.0000.000

06001-8180-44 0100 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

366,313.440

366,313.440

$366,313.440

$366,313.440

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-449,992.480-449,992.480

0.0000.000

54001-8182-44 0100 9016 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

194,150.610

194,150.610

$194,150.610

$194,150.610

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90160100

-280,661.710-280,661.710

0.0000.000

06001-8180-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,572.000 $29.960

0.000

1,415.380

$0.000

$42,404.785

303-01

54001-8182-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $29.960

0.000

1,367.750

$0.000

$40,977.790

303-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-4180-04 0500 0040 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $69.810

0.000

0.000

$0.000

$0.000

307-03.08

06001-4180-04 0500 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

06001-4180-04 0500 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

06001-4180-04 0500 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

06001-8180-44 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $530.280

0.000

77.330

$0.000

$41,006.552

403-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.0000.000

0.0000.000

54001-8182-44 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $530.280

0.000

92.560

$0.000

$49,082.717

403-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-4180-04 0500 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

06001-4180-04 0500 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

06001-8180-44 0100 0030 TON ACS MIX(PG64-22) THIN LIFT
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,994.000 $77.000

0.000

1,551.500

$0.000

$119,465.500

411-03.07

54001-8182-44 0100 0030 TON ACS MIX(PG64-22) THIN LIFT
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,076.000 $77.000

0.000

1,751.120

$0.000

$134,836.240

411-03.07

06001-8180-44 0100 0040 TON ACS MIX(PG76-22) THIN LIFT
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,228.000 $81.240

0.000

4,418.420

$0.000

$358,952.441

411-03.09

54001-8182-44 0100 0040 TON ACS MIX(PG76-22) THIN LIFT
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,303.000 $81.240

0.000

4,618.690

$0.000

$375,222.376

411-03.09

06001-4180-04 0500 0050 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $93.530

0.000

648.250

$0.000

$60,630.823

411-03.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006001-4180-04 0500 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050500

-573.700-573.700

0.0000.000

06001-8180-44 0100 9009 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-7,537.080-7,537.080

0.0000.000

54001-8182-44 0100 9010 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90100100

-7,959.730-7,959.730

0.0000.000

06001-8180-44 0100 0050 TON ACS MIX (PG76-22) OGFC Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,613.000 $96.810

0.000

8,342.380

$0.000

$807,625.808

411-03.23

54001-8182-44 0100 0050 TON ACS MIX (PG76-22) OGFC Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,844.000 $96.810

0.000

8,440.410

$0.000

$817,116.092

411-03.23
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-4180-04 0500 9017 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

06001-8180-44 0100 9018 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

53,978.120

$0.000

$53,978.120

411-03.32

54001-8182-44 0100 9019 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

53,813.180

$0.000

$53,813.180

411-03.32

06001-4180-04 0500 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006001-4180-04 0500 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070500

580.500580.500

0.0000.000

06001-8180-44 0100 9023 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90230100

5,601.0005,601.000

0.0000.000

54001-8182-44 0100 9024 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90240100

5,814.0005,814.000

0.0000.000

06001-4180-04 0500 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.547.54 0.000.0006001-8180-44 0100 0060 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.900 $426.510

0.000

7.538

$0.000

$3,215.032

411-12.01

54001-8182-44 0100 0060 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.100 $426.510

0.000

7.765

$0.000

$3,311.850

411-12.01

06001-8180-44 0100 0070 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

176,564.000 $0.990

0.000

189,721.820

$0.000

$187,824.602

415-01.02

54001-8182-44 0100 0070 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

179,685.000 $0.990

0.000

187,041.590

$0.000

$185,171.174

415-01.02

06001-4180-04 0500 0010 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $360.000

0.000

0.000

$0.000

$0.000

604-10.30

06001-4180-04 0500 0020 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $160.000

0.000

0.000

$0.000

$0.000

604-10.50

06001-4180-04 0500 0030 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,386.000 $18.000

0.000

0.000

$0.000

$0.000

617-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-8180-44 0100 0080 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.000

0.000

0.000

$0.000

$0.000

705-08.11

06001-8180-44 0100 0090 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,979.740

0.000

1.000

$0.000

$55,979.740

712-01

54001-8182-44 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,979.740

0.000

0.798

$0.000

$44,671.833

712-01

06001-8180-44 0100 0100 EACH PORTABLE BARRIER RAIL
DELINEATOR (DOUBLE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $12.500

0.000

0.000

$0.000

$0.000

712-01.51

06001-8180-44 0100 0110 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $27.000

0.000

0.000

$0.000

$0.000

712-02.02

06001-8180-44 0100 0120 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $10.000

0.000

120.000

$0.000

$1,200.000

712-04.01

54001-8182-44 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.000

0.000

648.000

$0.000

$6,480.000

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-8180-44 0100 0130 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $2.000

0.000

0.000

$0.000

$0.000

712-05.01

54001-8182-44 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2.000

0.000

0.000

$0.000

$0.000

712-05.01

06001-8180-44 0100 0140 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $2.000

0.000

0.000

$0.000

$0.000

712-05.03

54001-8182-44 0100 0110 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $2.000

0.000

0.000

$0.000

$0.000

712-05.03

06001-8180-44 0100 0150 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,437.000 $6.000

0.000

1,066.000

$0.000

$6,396.000

712-06

54001-8182-44 0100 0120 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,437.000 $6.000

0.000

1,258.000

$0.000

$7,548.000

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006001-8180-44 0100 0160 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.000

0.000

2.000

$0.000

$1,000.000

712-06.16

54001-8182-44 0100 0130 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

2.000

$0.000

$1,000.000

712-06.16

06001-8180-44 0100 0170 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.000

1.000

1.000

$850.000

$850.000

712-08.03

54001-8182-44 0100 0140 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.000

0.000

1.000

$0.000

$850.000

712-08.03

06001-8180-44 0100 0180 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $87.500

0.000

438.000

$0.000

$38,325.000

712-08.10

54001-8182-44 0100 0150 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $87.500

0.000

580.000

$0.000

$50,750.000

712-08.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1304.00 858.00858.00 10.000.0006001-8180-44 0100 0190 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $29.150

10.000

858.000

$291.500

$25,010.700

713-02.14

54001-8182-44 0100 0160 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

532.000 $29.150

0.000

1,012.000

$0.000

$29,499.800

713-02.14

06001-8180-44 0100 0200 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.000

0.000

1.000

$0.000

$4,500.000

713-16.01

54001-8182-44 0100 0170 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.000

0.000

1.000

$0.000

$4,500.000

713-16.01

06001-8180-44 0100 0210 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,300.000 $4.620

0.000

4,714.000

$0.000

$21,778.680

716-01.11

54001-8182-44 0100 0180 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,240.000 $4.620

0.000

5,424.000

$0.000

$25,058.880

716-01.11
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1386.00 4,130.004,130.00 0.000.0006001-8180-44 0100 0220 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,320.000 $18.450

0.000

4,130.000

$0.000

$76,198.500

716-01.23

54001-8182-44 0100 0190 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,360.000 $18.450

0.000

4,395.000

$0.000

$81,087.750

716-01.23

06001-8180-44 0100 0230 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $5.750

0.000

4,290.000

$0.000

$24,667.500

716-01.30

54001-8182-44 0100 0200 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,352.000 $5.750

0.000

4,371.000

$0.000

$25,133.250

716-01.30

06001-8180-44 0100 0240 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $18.500

0.000

1,976.402

$0.000

$36,563.437

716-02.04

54001-8182-44 0100 0210 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,782.000 $18.500

0.000

1,857.533

$0.000

$34,364.361

716-02.04
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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32.49 41.5141.51 0.000.0006001-8180-44 0100 0250 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.400 $585.000

0.000

41.511

$0.000

$24,283.935

716-05.20

54001-8182-44 0100 0220 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.500 $585.000

0.000

42.324

$0.000

$24,759.540

716-05.20

06001-8180-44 0100 0260 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $3,750.000

0.000

19.372

$0.000

$72,645.000

716-12.02

54001-8182-44 0100 0230 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $3,750.000

0.000

21.793

$0.000

$81,723.750

716-12.02

06001-8180-44 0100 0270 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,350.000 $1.750

0.000

2,885.000

$0.000

$5,048.750

716-12.03

54001-8182-44 0100 0240 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,730.000 $1.750

0.000

2,500.000

$0.000

$4,375.000

716-12.03
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0.00 990.00990.00 0.000.0006001-8180-44 0100 0280 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,262.000 $1.650

0.000

990.000

$0.000

$1,633.500

716-12.05

54001-8182-44 0100 0250 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,105.000 $1.650

0.000

481.000

$0.000

$793.650

716-12.05

06001-8180-44 0100 0290 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $73,500.000

0.000

1.000

$0.000

$73,500.000

717-01

54001-8182-44 0100 0260 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $73,500.000

0.000

1.000

$0.000

$73,500.000

717-01

V44 *END OF REPORT*
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